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CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 128  Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:
To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following descnbed work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle
time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate

Adjustment of Compensation at Lump Sum:

Replace the PTFE film on the bearing surfaces at the hinge on the Tower outrigger boom with self —lubricating bearing
plates.

All new exterior surfaces and any areas of damaged existing paint shall be cleaned, primed, and finish painted in accordance
with Special Provisions Section 10-1.69 “CLEAN AND PAINT STRUCTURAL STEEL.”

This work shall be performed in accordance with the requirements of Special Provisions Section 10-1.51 “LUBRICANT AND
TEST” and as detailed in the following revised plan sheets: 932S2R1 and 932S4R1 (of 1204), shown on sheets 2 and 3 of
this change order.

For this work, the Contractor will receive a lump sum price of $49,254.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at LUMP SUM ... $49,254.00
Estimated Cost: Increase Decrease [_| $49,254.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by ™, |
Signature / V4 / 7 ____Resident Engineer ]
/ \ IUAN 57(:2 Kannu Balan, Senior T.E. Date /2~ 2/ ”/i

Approval Rec’é'mfnended by

Signatur Supervising Transportation Engineer 9
/W / William Casey, Sup. T.E. Date 2 2(-4

Engineer Approval by

Slgnature //7//‘/& _Supervising Transportation Engineer / .
William Casey, Sup. T.E. Date /=6~ /2

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: [f you;the tontractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.
p

Contractgr Acce /taq‘:e;by

Signatur: (Print name and title) Date

. BRIAN A. PETERSENS: PROIECT DIRECTDR.  n3JIAN L




